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Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 

3 3-;Q 2 
(51 3) 648-31 55 

Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0049-01 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

' CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF SEPTEMBER 1, 
2000, THROUGH SEPTEMBER 30, 2000, AND QUARTERLY REPORT FOR JULY 1,2000, 
THROUGH SEPTEMBER 30,2000, INCLUDING REMOVAL ACTION STATUS REPORT 

This letter transmits the amended Consent Agreement Monthly Report for the period of 

July 1, 2000, through September 30, 2000. This report is formatted t o  reflect the 
proposal presented in the letter, DOE-039596, J. Reising to J. A. Saric and T. Schneider, 
"Phase VI1 Removal Actions and Reporting Requirements under the FEMP Legal 
Agreements," dated January 16, 1996, and agreed to by the U.S. Environmental 
Protection Agency (U.S. EPA) and Ohio Environmental Protection Agency (OEPA). 

I f  you have any questions, please contact me at  (51 3) 648-31 39. 

I September 1 , 2000, through September 30, 2000, and Quarterly Report for the period of 

i 

Sincerely, 

FEMP:Reising 

I 
Enclosures 

v V "  
Johnny W. Reising 
Fernafd Remedial Action 
Project Manager 

U 

@ Recycled and Recyclable @ I 
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Mr. James A. Saric 
Mr. Tom Schneider 

-2- 

cc w/enclosures: . 
N. Hallein, EM-31, CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
D. Sarno, FCAB 
V. Dastillung, FRESH 
P. Dunn, FRESH 
F. Hodge, Tetra Tech 
T. Hagen, Fluor Fernald, lncJ65-2 
M. Jewett, Fluor Fernald, lnc./52-2 
T. Walsh, Fluor Fernald, lnc./65-2 
-. AR Coordinator, Fluor Fernald, lnc./78 

cc w/o enclosures: 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
D. Carr, Fluor Fernald, lnc./2 
J. Harmon, Fluor Fernald, lncJ90 
S. Hinnefeld, Fluor Fernald, lnc./31 
B. Irvine, Fluor Fernald, lnc.165-2 
ECDC, Fluor Fernald, lncJ52-7 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2000 THROUGH 
SEPTEMBER 30, 2000 AND QUARTERLY REPORT JULY 1,2000 THROUGH SEPTEMBER 

30, 2000 INCLUDING EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL 
ACTION STATUS REPORT 

Introduction 

This report describes actions at the Fernald Environmental Management Project (FEMP) from 
July 1, 2000 through September 30, 2000. The monthly and quarterly reports have been 
revised t o  reflect the proposal presented in the letter, DOE-0395-96, J. Reising to J.A. Saric 
and T. Schneider, "Phase VI1 Removal Actions and Reporting Requirements under the FEMP 
Legal Agreements", dated January 16, 1996, and agreed to by USEPA and OEPA. 

The Department of Energy - Fernald, has given direction to utilize the submittal of the Quarterly 
Integrated Environmental Monitoring .Plan (IEMP) reports to satisfy the effluent radionuclide 
reporting requirements of the Consolidated Consent AgreementlFederal Facility Compliance 
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent Decree 
Quarterly Report. 

I 

i 
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3302 
CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASIBILITY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1,2000 THROUGH SEPTEMBER 30, 

2000 AND QUARTERLY REPORT JULY 1, 2000 THROUGH SEPTEMBER 30, 2000 INCLUDING 
EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT 

July 2000 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- Processed 9,465 tons of material from waste pits for a cumulative total of 

159,873 tons 
Shipped 60 railcars (6,452 tons) of material for disposal at Envirocare for a 
cumulative total of 154,064 tons 

- 

August 2000 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- 
- 

Processed 11,939 tons of material from waste pits 
Shipped 120 railcars (12,908 tons) of material for disposal at Envirocare 

September 2000 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- 
- 

Processed 2,150 tons of material from waste pits 
Shipped 65 railcars (6,991 tons) of material for disposal at Envirocare 

October 2000 (Anticipated) 

- Enforceable Milestones Expected to be Completed 
- None 

- Major Work To Be Initiated/Continued/Completed 
- 
- 

Process 6,746 tons of material from waste pits 
Ship 60 railcars (6,746 tons) of material for disposal at Envirocare 

Page 2 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2000 THROUGH SEPTEMBER 30, 
2000 AND QUARTERLY REPORT JULY 1,2000 THROUGH SEPTEMBER 30, 2000 INCLUDING 

EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

AGREEMENT/FEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBlLlTY ‘ 

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY 

Additional OU2 soils-related activities reported under OU5/Soils Characterization 
and Excavation Project 

July 2000 

- Enforceable Milestones 
- On-Site Disposal Facility (OSDF) 

- None 

- Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 

- 

- 

Began construction of On Site Disposal Facility Material Transfer Area 
bulk debris staging area 
Continued placement of impacted material in Cells 2, and 3’ and 
placement of 3 feet of select material in Cell 1 
Continued preconformance testing and screening for Cell 1 clay cap 
material 

- Soil Characterization and Excavation Project (SCEP) 
- Area I , Phase II 

- 

- 

Area 2, Phase I 

Completed excavation of 0.4 acre area of Trap Range; 
certification samples taken after excavation 
Received OEPA approval of Certified Design Letter on July 6, 
2000 

Completed excavation and hauling of asbestos contaminated 
soil in South Field and Stockpile 3 

liner removal 
- Completed excavating Non-impacted Stockpile 2 footprint and 

Transmitted Final Waste Acceptance Criteria Attainment Report 
Other AreadPrograms 
- 

for 1998 through 2000 Summary (Area 7 Soils [Silos Project 
Areallto DOE on July 25, 2000 
Transmitted Project Specific plan for Supplemental Background 
Soil Study (A9,PI) t o  DOE on July 24, 2000 
Submitted Final Traffic Impact Study of the North Entrance 
Road and Proposed Path Forward to  DOE on July 3, 2000 

I 
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3302 
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2000 THROUGH SEPTEMBER 30, 

2000 AND QUARTERLY REPORT JULY 1, 2000 THROUGH SEPTEMBER 30, 2000 INCLUDING 
EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

August 2000 

Enforceable Milestones 
- On-Site Disposal Facility (OSDF) 

- None 

- Soil Characterization and Excavation Project (SCEP) 
- Draft Area 9, Phase I I  Certification Design letter (CDL) 

Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 
- 

Began the Construction Laydown Area and Access Road project 
Continued placement of impacted material in Cells 2 and 3 and 
placement of 3 feet of select material in Cell 1 
Conducted Pre-Bid Conference on August 1, 2000 for the OSDF Phase 
Ill Construction of Cell 1 Final Cover System and received bids on 
August 24, 2000 

- 

Soil Characterization and Excavation Project (SCEP) 
Area 1, Phase Ill 
- Transmitted Final Certification Design Letter and Project 

Specific Plan Part II to DOE on August 23, 2000 
Area 2, Phase I 

Continued excavation of Impacted material 
Received OEPA approval of the Active Flyash Pile Certification 
Design Letter and Project Specific Plan (PSP) on August 9, 
2000 

Completed physical sampling and began geophysical surveying 
for predesign 
Received OEPA conditional approval (August 7, 2000) and 
USEPA approval (August 10,2000) on the Draft Carolina Area 
Integrated Remedial Design Package 

Submitted Certification Report, Part Two, Revision B to DOE on 
August 3, 2000 

Area 2, Phase I I  

Area 2, Phase I l l  

Area 3A/4A 
- Submitted draft Waste Acceptance Criteria Attainment Report 

for Western Section of Stockpile 1 to  DOE'on August 14, 
2000; Eastern Section of Stockpile 1 is currently accepting 
waste 

Miscellaneous Stockpile for OSDF Waste Acceptance Criteria 
Attainment on August 8, 2000 

- Received OEPA approval of Revised PSP for Sampling Area 3A 

Page 4 
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYKONSENT DECREE MONTHLY REPORT SEPTEMBER 1,2000 THROUGH SEPTEMBER 30, 

2000 AND QUARTERLY REPORT JULY 1, 2000 THROUGH SEPTEMBER 30, 2000 INCLUDING 
EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

Other Areadprograms 
Transmitted Ecological Restoration Research Plan, regarding 

I 

! 

Area 8, Phase II, to  DOE on August 1 ,  2000 
Received Agency approval of Area 9 Phase I Project Specific 
Plan for Supplemental Background Soil Study on August 16, 
2000 
Transmitted draft Project Specific Plan for Paddy's Run and 
Adjacent Area Real-Time Scan to  DOE on August 25, 2000 
Conducted debris pickup within Paddy's Run on August 23, 
2000 

September 2000 

- Enforceable Milestones ' 

- On-Site Disposal Facility (OSDF) 
- None 

Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work to be Initiated/Continued/Completed 
On-Site Disposal Facility 
- 

- 

4 - 
Continued construction of the ,Laydown Area and Access Road Project 
and the Material Transfer Area Expansion for bulk debris storage 
Continued placement of impacted material in Cells 2, and 3 I 

- Soil Characterization and Excavation Project (SCEP) 
- Area 1, Phase Ill 

- Received USEPA approval of Final Certification Design Letter 
for Part Two on September 1, 2000, and OEPA approval on 
September 1 1, 2000 

Transmitted Project Specific Plan for Certification Sampling of 
' the Active Flyash Pile Footprint and Adjacent Area East of the 

South Construction Road to DOE on September 25, 2000 
Continued excavation of Impacted Material 
Began excavation of the Carolina Area 
Began removal of Basin 3 - Surface water runoff from the 
former Active Flyash Pile footprint no longer requires treatment 
at AWWT 
Began construction of Basin 4 which will capture runoff from 
the Wheel Wash Facility and allow removal of Basin 1 

- Area 2, Phase I 
- 

- 
- 
- 

- 

- Area 2, Phase II 
- Continued predesign activities 
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3302 
CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 

STUDYlCONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2000 THROUGH SEPTEMBER 30, 
2000 AND QUARTERLY REPORT JULY 1, 2000 THROUGH SEPTEMBER 30, 2000 INCLUDING 

EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY . 

- Area 8 Phase I l l  
- Received OEPA approval of Certification Report on September 

7, 2000, and USEPA approval on September 22, 2000 

Conducted Real Time Working Group Meeting on September 
21, 2000, t o  discuss Calibration Pad Study and other topics 

- Real Time Working Group 
- 

October 2000 (Anticipated) 

- Enforceable Milestones 
- None 

- Major Work t o  be Initiated/Continued/Completed 
- On-Site Disposal Facility 

- 

- 

- 
- 

Complete construction of Laydown Area, Access Road Project and 
Material Transfer Area expansion for bulk debris storage 
Complete screening clay in the East Field Borrow Area for future 
construction of the Cell #1 cap 
Operate Material Transfer Area expansion 
Begin/complete winter shutdown of OSDF 

- Soil Characterization and Excavation Project (SCEP) 
- Area 2 Phase I 

- Area 3Al4A 
- 

- 

Continue excavation in the Carolina Area 

Issue Certified For Construction Package to  DOE on October 
31, 2000 

Begin fall planting to  complete restoration on October 31, 2003 
- Area 8 Phase I I  

- 

OPERABLE UNIT 3 

July 2000 

- Enforceable Milestones 
- None 

- Major Work Initiated/Continued/Completed 
I 
I 5 Complex 
i 

- Continued asbestos abatement, interior transite removal and equipment removal in Plant 

- 
- 

- 

Continued D&D activities in the Plant 6 area 
Continued utility relocation and internal demolition in Buildings 28A and 28B 

Continued D&D planning activities in Multi-Complex Project area 
9 - Completed project activities and demobilized in area of NFS tanks 

Page 6 



3302 
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT SEPTEMBER 1 , 2 0 0 0  THROUGH SEPTEMBER 30, 

2000 AND QUARTERLY REPORT JULY 1 , 2 0 0 0  THROUGH SEPTEMBER 30, 2000 INCLUDING 
EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

August 2000 

- Enforceable Milestones 
- None 

- Major Work Initiated/Continued/Completed 
- Continued building release cleaning - Asbestos- Containing Material (ACM) abatement 

and equipment removal in the areas of Plant 5 and Plant 6 
Continued interior demolition, ACM floor t i le removal in Buildings 28A and B 
Directed D&D planning activities and supported field activities 

- 
- 

September 2000 

- Enforceable Milestones 
- None 

- Major Work Initiated/Continued/Completed 
- 
- 
- 

1 -  

Continued building release cleaning, encapsulated exterior transite in the Plant 5 area 
Continued interior demolition in Plant 6 area 
Continued demolition and debris removal in Buildings 28A and 28B 
Directed D&D planning activities and supported field activities 

October 2000 (Anticipated) 

- Enforceable Milestones Expected to be Completed 
- None 

- Major Work to  be Initiated/Continued/Completed 
- Continue building release cleaning - Asbestos- Containing Material (ACM) abatement 

and equipment removal in the areas of Plant 5 and Plant 6 
Continue to load debris, demobilize, begin restoration in area of Buildings 28A and 28B 
Direct D&D planning activities and support field activities 

- 
- 

OPERABLE UNIT 4 

July 2000 

- Enforceable Milestones 
- None 

- Major Work Initiated/ConL,iued/Completed 
- Received USEPA approval of the Record of Decision (ROD) Amendment for Silos 1 and 

2 on July 13, 2000 
Initiated site preparation construction activities for the Silo 3 Project - 

. .  
Page 7 



3302 
C 0 N S 0 L I DATED C 0 N S E N T A G RE EM E NTI F E D E R AL F AC I L I TY C 0 M P L I AN C E 

AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL lNVESTlGATlONIFEASlBlLlTY 
STUDYICONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2000 THROUGH SEPTEMBER 30, 
2000 AND QUARTERLY REPORT JULY I ,  2000 THROUGH SEPTEMBER 30, 2000 INCLUDING 

EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- 
- 

Received comments on the Silo 3 Project Remedial Design package from the Agencies 
Continued site preparation construction activities for the Accelerated Waste Retrieval 
(AWR) Project; continued grading and earthwork activities and poured the foundation 
for the Transfer Tank Area (TTA) Building 

August 2000 

- Enforceable Milestones 
- None 

Major Work Initiated/Continued/Completed 
- 

- 

- 
- 

Responded to USEPA and OEPA comments on the Remedial Design Package for the Silo 
3 Project. 
Received comments on the Silos 1 and 2 Accelerated Waste Retrieval Project Remedial 
Design Package from the Agencies 
Continued Site Preparation construction activities for the Silos 1 and 2 AWR Project 
Completed installation of foundations for the Transfer Tank Area (TTA), Radon Control 
System (RCS) and Air Handling Buildings, and the exhaust stack and equipment area 
pads. Initiate preparation of the TTA Tank foundations 
Continued Site Preparation construction activities for the Silo 3 Project. Installed the 
Gantry foundations and continued preparation and grading of the Interim Storage Area 
Conducted a Silos Projects status briefing/ issue discussion meeting with OEPA and 
USEPA on August 15, 2000 

- 

- 

September 2000 

- Enforceable Milestones 
- Submitted the Draft Remedial Design Work Plan for the Silos 1 and 2 Remedial Action 

to USEPA for review and approval on September 6, 2000, meeting the due date of 
September 1 1, 2000 

- Major Work Initiated/Continued/Completed 
- 

- 

Received approval from OEPA on September 13, 2000 and USEPA on September 27, 
2000 of the Remedial Design Work Plan for the Silos 1 and 2 Remedial Action , 

Developed draft responses t o  the Agencies comments on the RD package for the Silos I 
and 2 Accelerated Waste Retrieval (AWR) project; provided a draft Response to 
Comments document to  the Agencies for informal review 
Continued installation of the TTA tank foundations and other AWR Project site 
preparation construction activities 
Conducted Fluor Fernald review of the final design reports for the Radon Control 
System and AWR Balance of Plant 
Continued site preparation construction activities for the Silo 3 Project - storm sewer 
installation, grading, and form work for the ISA Pad; completed isA Pad concrete pour 
and installed forms for pre-loading of the Gantry Foundations 

- 

- 

- 

. .  
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33 0 2  
CONSOLIDATED CONSENT AGREEMENTlFEDERAL FACILITY COMPLIANCE 

AGREEMENTIFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1,2000 THROUGH SEPTEMBER 30, 

2000 AND QUARTERLY REPORT JULY 1,2000 THROUGH SEPTEMBER 30, 2000 INCLUDING 
EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- Met with the Agencies to discuss comments on the revised Transportation and Disposal 
Plan included in the revised draft Silo 3 Remedial Design package submitted on August 
23, 2000. Provided proposed responses to Agency comments 
Received conditional approval of the Silo 3 Remedial Design Package from USEPA on 
September 27, 2000 

- 

October 2000 (Anticipated) 
- Enforceable Milestones 

None 

- Major Work Initiated/Continued/Completed 
- 

- 

Present Topic-of-the-Month status briefing on Silos Projects activities at the October 
10, 2000 Cleanup Progress Briefing 
Meet with the Agencies to discuss proposed responses to  comments on the draft AWR 
Project Remedial Design Package; submit revised RD Package to the Agencies for 
review and approval 
Submit responses to USEPA conditional approval com'ments on the Silo 3 project 
Remedial Design Package; receive approval from OEPA 
Complete installation of the TTA Tank Foundations and other AWR project site 
preparation construction activities 
Continue site preparation construction activities for the Silo 3 Project - initiate pre- 
loading of the gantry foundations 

- 

- 
- 

OPERABLE UNIT 5 

July 2000 

- Enforceable Milestones , 
- 
- 

Submitted monthly NPDES Discharge Monitoring Report to the OEPA on July 20, 2000 
Met 20 parts per billion (ppb) monthly average uranium discharge to  Great Miami River 
as required by OU5 Record of Decision 

Completed the Hydropure Panel Replacement Project at AWWT Control Room on July 
12,2000 

- Work Initiated/Continued/Completed , 

- 

August 2000 

- Enforceable Milestones 
- Submitted monthly NPDES Discharge Monitoring Report to the OEPA on 

2000 
Met 20 parts per billion (ppb) monthly average uranium discharge to  Great Miami River 
as required by OU5 Record of Decision 

August 17, 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlONlFEASlBlLlTY 
STUDYKONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2000 THROUGH SEPTEMBER 30, 

2000 AND QUARTERLY REPORT JULY 1,2000 THROUGH SEPTEMBER 30, 2000 INCLUDING 
EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- Work InitiatedKontinuedlCompleted 
- Submitted the May 2000 Operation Report for the Re-Injection Demonstration on 

August 10, 2000 to DOE for transmittal to the Agencies. DOE transmitted to  the 
Agencies on August 17, 2000 
Submitted responses to OEPA comments on the Project Specific plan for Pumping Test, 
Pilot plant Drainage Ditch Area (August 2000) on August 28, 2000 t o  DOE for 
transmittal to the Agencies 
Initiated Waste Storage Area Aquifer Well Pumping Test Project; as of August 28, 
2000, Rotosonic drilling of seven observation wells and core drilling of control well was 
complete 
Initiated southern portion of ARASA Basin Reroute Project; final approval was given by 
DOE and task order number assigned August 24, 2000. Orders for materials and 
equipment were placed on August 29, 2000 

- 

- 

- 

September 2000 

- Enforceable Milestones 
- Submitted monthly NPDES Discharge Monitoring Report to the OEPA on 

September 19, 2000 
Met 20 parts per billion (ppb) monthly average uranium discharge t o  Great Miami River 
as required by OU5 Record of Decision 

- 

- Work Initiated/Continued/Completed 
- Submitted the June 2000 Operation Report for the Re-Injection Demonstration on 

September 6, 2000 to DOE for transmittal to  the Agencies. DOE transmitted t o  the 
Agencies on September 14, 2000 
Submitted request to use a more aggressive re-injection well treatment procedure on 
September 20, 2000 to DOE for transmittal to  the Agencies 
Submitted request to modify the Operations and Maintenance Master Plan (OMMP) for 
the Aquifer Restoration and Wastewater project (ARWWP) by removing the re-injection 
rate requirements from the OMMP that govern the operation of South plume Extraction 
Wells 6 and 7 on September 20, 2000 to DOE for transmittal to  the Agencies. DOE, 
submitted to the Agencies on September 25, 2000 
Submitted groundwater section of Integrated Environmental Status Report for Second 
Quarter 2000 t o  Agencies 

- 

- 

- 

October 2000 (Anticipated) 

- Enforceable Milestones 
- 
- 

Submit monthly NPDES Discharge Monitoring Report to the OEPA 
Meet 20 parts per billion (ppb) monthly average uranium discharge t o  Great Miami River 
as required by OU5 Record of Decision 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2000 THROUGH SEPTEMBER 30, 
2000 AND QUARTERLY REPORT JULY 1, 2000 THROUGH SEPTEMBER 30, 2000 INCLUDING 

EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- Work Initiated/Continued/Completed 
- Continue to  perform maintenancehehabilitation on injection and extraction wells 

WASTE MANAGEMENT 

July 2000 

- Enforceable Milestones 
- None 

- Work Initiated/Continued/Completed 
- Hazardous Waste Project 

- Liquid Mixed Waste (Bulking) Project 
- Completed shipment of photochemicals from Springdale on July 26, 2000 

Received, from TSCA Incinerator, and accepted additional tanker trailer inspection 
information. The State of Tennessee approved the ten day notice and proposed 
shipping schedule to  resume shipping of Batch 9 on July 28, 2000 

Continued DOT container review of radiological characterization information 
pertaining to 143 containers of below-LDR M W  for shipment t o  Envirocare 

Initiated task orders to repackage NPDS thorium 

Continued to review Fire Training Facility inventory for possible disposal at the 
OSDF 

Received approval and distributed the Thorium Waste management Plan 
Finalized the white paper "Stabilized Storage Conditions for uranium and Thorium" 
Released one shipment of thoria gel to  Nevada Test Site (NTS) 
Moved 10 containers, including potential pyrophoric material, from Building 64 to 
Building 65 
Moved 13 boxes of recharacterized thoria gel from Quonset hut to  Building 64/65 

Awaiting release of the "Used Oil Recycling" RFP 

- 

- Mixed Waste Shipping 
- 

- Neutralization/precipitation/Deactivation/Stabilization Project (NPDS) 

- Organic Treatment Project 
- 

- 

- Thorium Legacy Waste Project (TLWP) 
- 
- 
- 
- 

- 

- 
- Waste Minimization/Pollution Prevention 

August 2000 

- Enforceable Milestones 
- None 

- Work Initiated/Continued/Completed 
- Hazardous Waste Project 

- Packaged lab chemicals and fluorescent lamps for shipment t o  recycler 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL INVESTIGATION/FEASlBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2000 THROUGH SEPTEMBER 30, 
2000 AND QUARTERLY REPORT JULY 1, ,2000 THROUGH SEPTEMBER 30, 2000 INCLUDING 

EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- Liquid Mixed Waste (Bulking) Project 
- 
- 
- 

Shipped 3 shipments to  TSCA Incinerator 
Bulked a total of 238 containers into Batch 10 
Completed rinsing of Batch 7 consolidation tank 

Completed sampling of five drums and shipped to Envirocare on August 17, 2000 

Repackaging of NPDS thorium is in progress 

Reviewing Fire Training Facility inventory for possible disposal at the OSDF 

Preparing for startup of shipping activities for Thorium Residues 

- Mixed Waste Shipping 

- Neutralization/precipitation/Deactivation/Stabilization Project (NPDS) 

- Organic Treatment Project 

- Thorium Legacy Waste Project (TLWP) 

- Waste MinimizationlPollution Prevention 

- 

- 

- 

- 

- Revising oil recycling RFP 
- Shipped two roll-offs of tires for off-site recycling 

September 2000 

- Enforceable Milestones 
- None 

- Work Initiated/Continued/Completed 
- Hazardous Waste Project 

- Shipped 14 drums of lab chemicals on September 19, 2000 and shipped 8 skids 
and 16 boxes of fluorescent lamps and bulbs to Recyclights on September 13, 
2000 

Completed Batch 9 shipment to TSCA Incinerator 
Bulked a total of 359 containers into Batch 10 

Installed memory buttons on 48 drums, downloaded files to memory buttons on 45 
drums 
Shipped three trailers to Envirocare, validation of memory buttons performed at 
Envirocare 

Continued repackaging of NPDS thorium 
Assisting Waste Characterization in resolving uncharacterized treated inventory 

Continue to review Fire Training Facility inventory for possible disposal at the OSDF 

Initiated Standard Startup Review for movement of hydrogen generating material in 
support of shipment of thorium shipments 
Completed five shipments for a total of five boxes of thorium to NTS 
Completed Management Assessment and Issued Final Report for the Management 
Assessment for Shipping Thorium Residues 

- Liquid Mixed Waste (Bulking) Project 
- 
- 

- 

- 

- Mixed Waste Shipping 

- Neutralization/precipitation/Deactivation/Stabilization Project (NPDS) 
- 
- 

- Organic Treatment Project 

- Thorium Legacy Waste Project (TLWP) 
- 

- 

- 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENTlREMEDlAL lNVESTlGATION/FEASIBILITY ‘ ’ 

STUDYlCONSENT DECREE MONTHLY REPORT SEPTEMBER 1, 2000 THROUGH SEPTEMBER 30, 
2000 AND QUARTERLY REPORT JULY 1, 2000 THROUGH SEPTEMBER 30, 2000 INCLUDING 

EFFLUENT RADIATION REPORTS, RADON REPORTS, AND REMOVAL ACTION STATUS REPORT 

- Waste Minimization/Pollution Prevention 

- Wastewater Treatment Project 
- Revising oil recycling RFP 

- Continue AWWT waste treatment 

October 2000 (Anticipated) 

- Enforceable Milestones 
- . None 

- Work Initiated/Continued/Completed 
- Hazardous Waste Project 

- Liquid Mixed Waste (Bulking) Project 
- Complete SC&PCRDs for electrical waste 

Complete bulking of Batch 10 as volume permits with TSCA 
Continue development of task order t o  remove northern consolidation tank from 
bulking area 
Initiate planning for bulking of Batch 1’1 waste into southern consolidation tank 

Finalize outstanding MEF issues for First Article testing 

Initiate sampling and analysis request and task order for Fire Training Facility soils 

Begin development of expression of interest for thorium treatment 
Complete SSR for movement of hydrogen generating material 
Continue RTR, loading and shipping of thorium residues 

- Waste Minimization/Pollution Prevention 
- Complete revision of oil recycling RFP 
- Begin preparation for Annual Report 

- Continue AWWT waste treatment . 

- 
- 

- 
- Organic Treatment Project 

- 
- Finalize absorbent determinations 
- 

- Thorium Legacy Waste Project (TLWP) 
- 
- 
- 

- Wastewater Treatment Project 

Page 13 



. .  

. .  . . .- 

ATTACHMENT A 

EFFLUENT RADIATION REPORTS 



ATTACHMENT B 

RADON REPORTS 



c- 8302 

ATTACHMENT C 

REMOVAL ACTION STATUS REPORT 

Note: All Removal Action except 3, 9, 12, 17, 26 and 27 are completed and 
closed. Removal Action 3, 9, 12, 17, 26 and 27 are Programmatic Removal 
Actions and work continues under them. All documentation for work done 
this quarter under these Programmatic Removal Actions is located in the 
Post-Rod files. Gradually work performed under these actions is being 
phased out and being done pursuant t o  appropriate Remedial Actions. 



CLOSURE DATE 

September 13, 1995 

SCOPE 

Pump water from extraction wells underneath Plants 213, 6, 8, and 9. Treat extracted 
water for volatile organic chemicals and uranium removal before discharge 

July 2, 1992 

May 22, 1997 

May 17, 1994 

Collect and treat contaminated storm water run-off from the waste pit area 

Collect and treat contaminated storm water from waste pit area, Install new alternate 
water supply, pump an discharge groundwater from South Plume, Install and operate 
interim Advanced Waste Water Treatment System, Conduct groundwater monitoring and 
institutional controls, conduct groundwater modeling and geochemical investigation 

Install bentonite cap to reduce and monitor radon emissions, provide follow-on monitoring 

May 16, 1997 

April 22, 1992 

May 22, 1997 

Complete interim surface stabilization and complete active Flyash pile controls 

Remove contents, structure, and filter material. Backfill and cap with clay cover 

Remove uranium and other material from former processing equipment and ship material 
and equipment off-site 

November 6, 1995 Dismantle fourteen ore silos and their support structures 

January 3. 1995 

November 14, 1994 

I Isolate or remove and dispose of contaminated soils from the vicinity of the sewage 
treatment plant 

Disposition of LLW Ferrouslnon-ferrous scrap metal, Containerize and dispose of scrap 
copper 

May 22. 1997 Collect storm water run-off from the northeast perimeter of the former production area in 
the Storm Water Retention Basin 

# .  1 STATUS 
REMOVAL ACTION NAME 

1 Closed Extraction of Water Under FEMP Buildings 
AKA: Plant 6 Contaminated Perched Water 

Waste Pit Area Runoff Control 

South Plume 

~ 

Closed 

Closed, 
transferred to 
Post-ROD 

2 

3 
- 

Silo 1 and 2 . 4  I Closed 

5 I Closed March 5, 1993 I Periodically remove liquid from K-65 decant sump tank 
, ' K-65 Decant Sump Tank 

Waste Pit 6 - Exposed Material 

Plant One Pad Continuing Release 

Inactive Flyash Piles/ South Field Area 

6 I Closed March 25, 1992 I Eliminate potential airborne contamination by resubmerging exposed pit material I 
1 I Closed February 16, 1995 I Implement run-onloff control, install new pad, and upgrade existing Plant 1 Storage Pad I 

I Closed December 23, 1991 I Install plastic chain link barrier and post warning signs I 
~ 

9 Closed - 
Transferred to 
Post-ROD 

. I  I Disposition of low-level waste off-site Removal of Waste Inventory 

lp. I Closed 

Closed 

Closed - 
Transferred to 
Post-ROD 

Active Flvash Pile Controls 

Pit 5 Experimental Treatment Facility (ETS) 

Safe Shutdown 

~ 

Plant 1 Ore Silos 13 Closed 

14 

- 
15 

Contaminated Soils Adjacent t o  Solid Waste 
Incinerator at the Sewage Treatment Plant 

Scrap Metals Pile 

Closed 

Closed 

- 
16 Closed Collect Uncontrolled Production Area Runoff .- 

Northeast 

I 
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I 
I 

3 0 .  Closed 

REMOVAL ACTION NAME 
# 

17 

- 

- 
18 

19 

20 

21 

- 
- 
- 

CLOSURE DATE 

May 22, 1997 

STATUS 

Closed - 
Transferred to 
Post-ROD . 

Closed 

Closed 

Closed 

Closed 

SCOPE 

Improve storage of existing and future generated soils and debris mproved Storage of Soil and Debris 

. . .  

Zontrol Exposed Material in Pit 5 May 13, 1993 

August 18, 1995 ' . 

January 16. 1997 . 

February 24, 1993 

Eliminate potential airborne contamination by re-submerging exposed pit material 

Dismantle and dispose of the Plant 7 structure 'lant 7 Dismantling 

Jranvl Nitrate Neutralization Proiect Neutralize, filter and package .UNH inventory 

Mitigate the potential release of hazardous waste material by covering and.sealing dust 
collector hopper, removing dust collector, and capping and covering obvious release 
pathways 

Silo 3 

Naste Pit Area Containment Improvement 22 Closed August 1, 1993 Stabilize south barrier of Pit 4; regarding drainage ditches along Pits 3, 4, 5, and 6:  and 
resurface road between Pits 3, 4, 5, and 6 

23 

24 

25 

26 

- 
- 
- 

Conduct field investigation to identify locations requiring material .removal June 29, 1992 

January 14, 1994 

November 12, 1993 

May 22, 1997 

Closed 

Closed 

Closed 

Closed - 
Transferred to 
Post-ROD 

inactive Flyash Pile 

pilot Plant Sump 

~ 

Remove liquid and sludge from the sump 

Remove residual contents from tank car and decontaminate and dispose of tank car 

Mitigate the potential for contaminant and migration of asbestos fibers 

Vitric Acid Rail Car 

kbes tos  Removal 

May 22, 1997 Management of Contaminated Structures 27. Closed - 
Transferred to 
Post-ROD 

Management of contaminated structures 

28 1 Closed Fire Training Facility July 11 ,  1995 Remove. decontaminate, dispose, treat or store contaminated structures, equipment, and 
soil from the former Fire Training Facility 

Mitigate the threat of erosion induced slope failure and discharge of flyash to Paddy's Run. March 2, 1994 Erosion Control of Inactive Flyash Pile;' AKA: 
Temporary. Nitrate Storage Tanks 

KC2 Warehouse Well 

South Field and Inactive Flyash Piles Seepage 
Control Project 

Plug and Close, well plugged 

Minimize future round ater qontamination by interceptin contaminated seeps that drain 
from the South field an! Inactive Flyash Pile and inftltrateyo the.GMA 

v 
c May 28, 1997 

December 6, 1995 

31 ' I Closed 
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